
Title        Mill Creek Riparian Restoration Project                                                                                               Budget year:     1999

Co-applicants:     Mill Creek Conservancy and The N:~ture Conservancy                                                                           Statement Quarter:       1
CALFED Project Number: 97-N08

Total Estimated Cost of Phase I:                       $69,00.0
Funding from Federal Bay-Delta Accouw      69,000

(In-Kind Services would be listed here if applicable- note: Detail of the service provide would be included.)

Phase I schedule 3 years

Total Project Estimated Completion Date: 3 years PHASE I PHASE I PHASE !
(Quarterly Budget) (FY ’99 Budget) (Three Year Budget)

Accrued Accrued Remaining Accrued Balance-to .~.
Budget I Expenditures Variance ** Budget ExpendituresBalance ** Budget    Expenditures Complete **Task 1 : $805 I $805 $0 $12,999 $0 $12,999 $69,000 $0 $69,000 ’~"

Schedule: FY ’98 through FY ’99
Percent Work Complete for Task I: 5%

la Site Acquisition 6571 657 657 657 ’,t’-
Ib Site Planning 1481 148 3,727 3,727
lc Site Preparation 01 0 8,615 8,615Task 2: Task order pending 31,012

ITask 3: Task order pending 24,989
Phase I Total: $805 [ $805 $0~ $12~999 $0 $12,999~     ~’ $69.000 $0 $69r000 I,l,I

We budget to the Sub-task level only if they are active during the Quarter in question. Ifa SUBTASK is complete, the SUBTASK cost rolls-up into the Task level.

** Please explain significant variance.

** Explanation of Variance in Budget :
1
2



QUARTERLY PROGRAMMATIC REPORT

’ ProgramManager Spencer Shepherd Phone #415-778-0999 x24
Project Manager Meghan Mazzoni Phone $415-281-0432
Calfed Project # 97-N08
Quarter Ending December 31, 1998

Deliverables

NOTE: The 97-N08 agreement was not fully executed until December 29, 1998.

Date Deliverable
Deliverable Due Date % Complete Complete

Task 1: Site Planning and Preparation 5%
Subtask 1: Site acquisition

Deliverable 1: Copy of executed option agreement 1/8/99
12/31/98

Deliverable 2: Copy of deed & draft conservation easement
3/31/99

Deliverable 3: Letter of assurance
3/31/99

Subtask 2: Site planning
Deliverable 1: Site plan

1/31/99
Subtask 3: Site Preparation

Deliverable 1 : Completion of site preparation
2/28/99.

Deliverable 2: Draft and final subcontracts
3/31/99

Tasl 2: - Planting and Irrigation Installation - Task order for Task Two is pending

Task 3: -- Maintenance and Monitoring - Task order for Task Three is pending.

Narrative

Task 1: Site Planning and Preparation

The Nature Conse~ancy completed acquisition of the restoration site on December 28, 1998.
(Subtask 1 has been completed.) Much work has been done towards completing the site plan as
described under subtask 2. Site preparation under subtask 3 will begin once the site plan is
completed.
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Task 2: Planting and Irrigation Installation

Seed collection and propagation and collection of sycamores began in late summer and early fall.
Seeds were collected as they became mature,,cleaned and taken to the School Farm at Chico
State University for propagation. If seed collection had been delayed it would not be possible to
plant this winter. Early plant propagation was also necessary to ensure plants of sufficient size to
plant out. Much of the plant collection and cleaning was performed by students from the Los
Molinos High School. Acorns have also been collected and put in storage in preparation for
planting.

Task 3: Maintenance and Monitoring

The Nature Conservancy is participating in ongoing discussions with Jeff Phipps to determine
Calfed’s monitoring needs.

Problems or delays encountered by task

Delays in obtaining a signed contract and approved task orders put this project on hold with the
exception of task 2, subtask 1 which could not be put on hold. Work is now proceeding on the
site plan, designing the irrigation system etc. The project is now on a very tight timeline in order
for restoration to occur this winter.

Under task 2, subtask 1 it was not possible to collect any valley oak acorns as none of the trees
The Nature Conservancy had access to produced any acorns. This included oak trees on a large
property on Dye Creek managed by The Nature Conservancy. (Dye Creek is just north of the
Mill Creek restoration site.) The project manager made several visits to Dye Creek and
surrounding areas to search for acorns, including a visit with high school students, however, no
valley oak acorns were found. Therefore, valley oak acorns will have to be collected next fall
and planted soon thereafter.

Projected expenses for next quarter:

Month 1 $24,000 Month 2 $3,000 Month 3 $1’5,000 Total for quarter $42,000
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